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EP-S9-08-04  

MONTHLY STATUS REPORT 
for 

Omega OU02 RI/FS 
 

Reporting Period: 02-27-10 through 03-26-10  
Task Order Period of Performance: 02-06-09 through 12-31-10 

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 

CH2M HILL Project No.: 386743 Project Manager: Tom Perina 

 
A. Expenditure Limit 

$983,399.60 (74.25 %) of the Task Order Ceiling ($1,324,489.00) has been expended.  

B. Activities Performed During Reporting Period 
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  

Task 1 - Project Planning and Support (PP) 
 The Project Manager with the help of the Project Scientist and support staff performed routine project 

management activities including cost and budget tracking, and monthly reporting.  

Task 2 - Community Involvement (CR) 
 Two Community Involvement Specialists prepared for a public meeting in June.  

Task 3 - Field Investigation / Data Acquisition (FI) 
 The Project Manager and Project Scientist coordinated field activities. 
 The Project Scientist coordinated access with City of Santa Fe Springs Fire Department for IDW storage. 
 The Project Hydrogeologist transferred sampling coolers from the office to the company warehouse. 
 The Staff Scientist and Field Technician conducted 1Q2010 groundwater sampling. 
 The Database Specialist filed field records. 
 Staff Engineer provided database management support. 
 The Procurement Specialist ordered sampling supplies.   

Task 5 - Analytical Support and Data Validation (AN) 
 The Project Manager and Project Scientist coordinated validation of GSWC and 1Q2010 groundwater 

samples. 
 The Database Specialist loaded laboratory results in the project database. 
 The Project Scientist prepared a laboratory QA/QC summary form and sent to EPA.  

Task 6 - Data Evaluation (DE) 
 The Project Manager assisted EPA in the preparation of request letters to well owners, participated in 

teleconference calls with the owners, and pre-reviewed and tracked responses to the requests. 
 The Project Manager and Project Hydrogeologist reviewed summary reports and other documents for 

additional facilities at OU2. 
 The Project Manager, GIS Specialist, Database Specialist, and Sr. Reviewer prepared a revised technical 

memorandum on the TCE Whittier investigation for the City of Whittier. 
 The Project Hydrogeologist participated in a teleconference to answer OPOG’s questions relating to the 

RI/FS model. 
 The Project Hydrogeologist reviewed documents relating to Freons at the former McKesson facility. 
 The Project Scientist and Administrative Assistant reviewed ownership history of MW-31 area.  
 The Project Scientist complied 1Q2010 water level data and Project Database Manager imported the 

data into the database. 
 The Senior Statistician evaluated concentration trends for the 2009 annual groundwater monitoring 

report. 
Task 7 - Risk Assessment (RA) 
No Activity 
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Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity 

Task 9 - Remedial Investigation Report (RR) 
 The Project Manager and Project Hydrogeologist revised the Remedial Investigation report. 
 The Senior Statistician reviewed the calculation of advective velocity. 
 The Project Scientist and Administrative Assistant reviewed the 1992 McKesson RI Report and extracted 

relevant Freon data. The Project Manager, Project Scientist and Senior Chemist reviewed and discussed 
quality of Freon data 

Task 10 - Remedial Alternatives Screening (RS) 
No Activity 

Task 11 - Remedial Alternatives Evaluation (RE) 
 The Project Manager, Sr. Engineer, and Project Hydrogeologist reviewed FS comments from DTSC. 
 
Task 12 - FS Report (FS) 
 The Project Manager revised the text of the FS to address EPA's and DTSC's comments. 

Task 13 - Post RI/FS Support (PR) 
 The Project Manager, Sr. Engineer, Project Scientist, Project Hydrogeologist,  and two Word Processing 

Specialists prepared the draft Proposed Plan for OU2. 

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
None  

D. Budget Notification and Forecasting 
None 



SUMMARY OF COSTS BY TASK

038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:
09/24/2008Contract Date:
March, 2010Reporting Month:

2/27/2010Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

3/26/2010through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.

Invoice Number: 14

PP.02 WPA 0 35 31 -45,680.58 5,349.00 -331.580.001
PP.03 PROJECT MANAGEMENT 8 132 264 13324,244.38 40,601.00 16,356.621,405.391
PP.04 SITE SPECIFIC PLANS 0 64 172 1089,733.10 22,208.00 12,474.900.001

CR COMMUNITY INVOLVEMENT 2 10 80 701,714.27 12,740.00 11,025.73200.832
FI FIELD INVESTIGATION/DATA ACQUISITION 292 1,511 1,579 68287,706.09 347,626.00 59,919.9135,973.573
AN ANALYTICAL SUPPORT/DATA VALIDATION 13 63 410 3479,439.59 58,754.00 49,314.411,756.545
DE DATA EVALUATION 167 1,109 1,484 375176,773.19 219,515.00 42,741.8128,461.936
RA RISK ASSESSMENT 0 0 4 40.00 545.00 545.000.007
TT TREATABILITY STUDY/PILOT TESTING 0 0 282 2820.00 88,414.00 88,414.000.008
RR RI REPORT 47 276 269 -735,817.27 36,585.00 767.738,333.319
RS REMEDIAL ALTERNATIVES DEVELOPMENT 

AND SCREENING
0 877 914 37147,439.61 147,446.00 6.390.0010

RE REMEDIAL ALTERNATIVES EVALUATION 13 1,230 871 -359216,264.05 145,251.00 -71,013.052,520.9211
FS FS REPORT 3 264 294 3045,251.57 45,384.00 132.43615.1212
PR POST RI/FS SUPPORT 43 125 764 63923,335.90 149,731.00 126,395.107,862.5313
CO TASK ORDER CLOSEOUT 0 0 36 360.00 4,340.00 4,340.000.0015

Totals: 587 5,696 7,454 1,758983,399.60 1,324,489.00 341,089.4087,130.14

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00HARTLEY, JAMES D Principal Engineer/Scientist/Specialist

3.00SINGH, UDAI PRATAP

2.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

1.00GRIGORIEFF, MIKE 

5.00 141.00PERINA, TOMAS 

6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

2.00 7.00JABLONSKI, DANIEL R

9.00KEENE, EMILY 

2.00MERCHANT, BARBARA 

4.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist

0.90BEATTIE, MARIAN Administrative and Clerical

1.80CLARK, SUSAN ELAINE

1.30DAISEY, SHANNON 

0.90 15.80ESQUIVEL, ROSA I

3.70JENSEN, NANCY KEATING

0.90RICHARDSON, SHELLY 

7.90 1,405.39 200.90 35,982.70 467.00 68,158.00TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

3.00 459.93TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

25.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

0.50LOPEZ, SARAH Senior Technician

0.40LOPEZ, DAVID Administrative and Clerical

0.50NANDA, NIDHI

26.90 2,940.42TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

7.90 1,405.39 230.80 39,383.05 467.00 68,158.00SUBTOTAL, DIRECT LABOR

275.01SUBTOTAL, DIRECT COSTS(Non_labor)

1,405.39 39,658.06 68,158.00SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

7.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

0.20 0.20FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

1.50 1.50HSU, NANCY 

1.70 200.83 9.70 1,714.27 80.00 11,386.00TOTAL, PRIME DIRECT LABOR

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1.70 200.83 9.70 1,714.27 80.00 11,386.00SUBTOTAL, DIRECT LABOR

1,354.00SUBTOTAL, DIRECT COSTS(Non_labor)

200.83 1,714.27 12,740.00SUBTOTAL, TASK 2 COSTS

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist

3.00BLASCO, JOHN CALVERT

2.00CAVIL, RICHARD 

5.00 105.00PERINA, TOMAS 

18.00 226.00JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist

4.00MEKURIA, TEWODROS 

5.00SKEITH, BRIAN P

4.00SUN, KERANG 

136.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist

98.00 176.00HERNANDEZ, ROBERT 

17.00MATHUR, VIKAS 

1.00 31.00MAYRY, MATTHEW 

1.00 15.00NGUYEN, CRYSTAL 

123.00OCKERMAN, JEFF 

10.00RISAT, TEDROS 

44.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist

25.00OVIEDO, MIGUEL A.

2.10FOXWORTHY, TERRY Senior Technician

11.00LADEAU, MICHAEL 

0.50MAYER, KEVIN F

0.50STREHLOW, ROBERT W

0.50VOLLMAR, GERALD ANDREW

158.50 235.00PALM, MICHAEL SCOTT Technician

3.20CIZAN, KIM Administrative and Clerical

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1.10DAISEY, SHANNON 

0.30 0.50ESQUIVEL, ROSA I

0.20HILL, JARED 

2.00LANCE, JOEL 

2.70MEIDL, JOHN BENEDICT

281.80 26,069.12 1,187.30 140,819.23 1,579.00 176,585.00TOTAL, PRIME DIRECT LABOR

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

15.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

15.00 2,299.65TOTAL, TEAM SUB DIRECT LABOR

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

2.00DUNCAN, DAVID FARLEY

5.00 5.00LEE, ELAINE CHAN

5.00 564.85 10.00 1,129.70TOTAL, TEAM SUB DIRECT LABOR

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

219.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

5.10 6.70LOPEZ, SARAH Senior Technician

5.10 611.44 226.00 25,020.57TOTAL, TEAM SUB DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CFEST INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

73.00JUNG, HUN Senior Technician

73.00 8,554.87TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

291.90 27,245.41 1,511.30 177,824.02 1,579.00 176,585.00SUBTOTAL, DIRECT LABOR

8,728.16 109,882.07 171,041.00SUBTOTAL, DIRECT COSTS(Non_labor)

35,973.57 287,706.09 347,626.00SUBTOTAL, TASK 3 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00 21.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

2.00 13.00JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist

4.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist

4.00NGUYEN, CRYSTAL 

3.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist

0.50 0.50PRENTICE, BRITTANY Administrative and Clerical

5.50 965.75 45.50 7,495.24 410.00 58,754.00TOTAL, PRIME DIRECT LABOR

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

7.00 9.00MADER, SARAH Staff Engineer/Scientist/Specialist

7.00 790.79 9.00 1,016.73TOTAL, TEAM SUB DIRECT LABOR

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

8.40GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

8.40 927.62TOTAL, TEAM SUB DIRECT LABOR

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12.50 1,756.54 62.90 9,439.59 410.00 58,754.00SUBTOTAL, DIRECT LABOR

SUBTOTAL, DIRECT COSTS(Non_labor)

1,756.54 9,439.59 58,754.00SUBTOTAL, TASK 5 COSTS

Page 17Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

1.00CHUANG, YUEH 

73.00 338.00PERINA, TOMAS 

14.00 34.00TURNER, ALTA 

3.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

6.00 52.00JABLONSKI, DANIEL R

29.00 374.00SUN, KERANG 

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

33.00MADER, SARAH 

2.00MAYRY, MATTHEW 

3.00NGUYEN, CRYSTAL 

8.80POWERS, KIMBERLY 

5.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist

1.00BAILEY, TRAVIS Senior Technician

1.00 2.70CLARK, SUSAN ELAINE Administrative and Clerical

0.50 0.50DAISEY, SHANNON 

3.00MCNARY, PATRICIA 

123.50 23,438.73 862.00 148,372.87 1,484.00 219,515.00TOTAL, PRIME DIRECT LABOR

Page 18Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00 4.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

5.50 5.50DODS, DEVON

13.00 21.00MADER, SARAH

19.50 2,202.92 30.50 3,445.59TOTAL, TEAM SUB DIRECT LABOR

Page 19Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

86.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

24.00 36.50MA, TAIN-SHING

24.00 2,711.28 122.80 13,639.55TOTAL, TEAM SUB DIRECT LABOR

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CFEST INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

93.50JUNG, HUN Senior Technician

93.50 11,015.32TOTAL, TEAM SUB DIRECT LABOR

Page 21Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

167.00 28,352.93 1,108.80 176,473.33 1,484.00 219,515.00SUBTOTAL, DIRECT LABOR

109.00 299.86SUBTOTAL, DIRECT COSTS(Non_labor)

28,461.93 176,773.19 219,515.00SUBTOTAL, TASK 6 COSTS

Page 22Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

4.00 545.00SUBTOTAL, DIRECT LABOR

545.00SUBTOTAL, TASK 7 COSTS

Page 23Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



8 TTTREATABILITY STUDY / PILOT TESTINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

282.00 38,631.00SUBTOTAL, DIRECT LABOR

49,783.00SUBTOTAL, DIRECT COSTS(Non_labor)

88,414.00SUBTOTAL, TASK 8 COSTS

Page 24Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

5.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

20.00 85.00PERINA, TOMAS 

4.00 4.00TURNER, ALTA 

4.00 4.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

14.00 14.00JABLONSKI, DANIEL R

2.00 11.00SUN, KERANG 

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

1.00DODS, DEVON 

1.00KEDAN, GOLAN 

49.00KERRIDGE, BENJAMIN Technician

2.20 2.20CLARK, SUSAN ELAINE Administrative and Clerical

14.30DIAZ, FROILAN 

0.20HILL, JARED 

4.00JENSEN, NANCY KEATING

17.50LANCE, JOEL 

41.10MCNARY, PATRICIA 

46.20 8,220.34 254.30 32,839.65 269.00 36,585.00TOTAL, PRIME DIRECT LABOR

Page 25Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00 1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

1.00 112.97 1.00 112.97TOTAL, TEAM SUB DIRECT LABOR

Page 26Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

21.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

21.00 2,319.03TOTAL, TEAM SUB DIRECT LABOR

Page 27Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

47.20 8,333.31 276.30 35,271.65 269.00 36,585.00SUBTOTAL, DIRECT LABOR

545.62SUBTOTAL, DIRECT COSTS(Non_labor)

8,333.31 35,817.27 36,585.00SUBTOTAL, TASK 9 COSTS

Page 28Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

877.40 147,099.28 914.00 147,281.00SUBTOTAL, DIRECT LABOR

340.33 165.00SUBTOTAL, DIRECT COSTS(Non_labor)

147,439.61 147,446.00SUBTOTAL, TASK 10 COSTS

Page 29Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

9.00FAVARA, PAUL J Principal Engineer/Scientist/Specialist

10.00BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist

1.00 29.00CHUANG, YUEH 

12.00DAVIS, HAL A

313.00GRIGORIEFF, MIKE 

9.00 288.00PERINA, TOMAS 

2.00TOWELL, DAVID G

1.00TURNER, ALTA 

6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

10.00DOMBOVARY, STEPHEN PAUL

68.00HANSON, SUSAN E

3.00 286.00SUN, KERANG 

30.90ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist

12.00HUME, JILLIAN 

11.40LARSON, M LYN

6.00POWERS, KIMBERLY 

32.00RISAT, TEDROS 

6.20BAILEY, TRAVIS Senior Technician

15.50LAMONT, WENDY 

3.00SEIFERT, BARBARA 

1.30VOLLMAR, GERALD ANDREW

1.00WILCOX, DWIGHT 

13.70WRIGHT, LINDA A

13.00 2,520.92 1,167.00 208,311.08 871.00 145,022.00TOTAL, PRIME DIRECT LABOR

Page 30Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist

6.00STEVENS, BRUCE L Senior Engineer/Scientist/Specialist

8.00 1,700.98TOTAL, TEAM SUB DIRECT LABOR

Page 31Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

6.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

8.00MADER, SARAH

14.00 1,581.58TOTAL, TEAM SUB DIRECT LABOR

Page 32Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

41.00MA, TAIN-SHING Staff Engineer/Scientist/Specialist

41.00 4,527.63TOTAL, TEAM SUB DIRECT LABOR

Page 33Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

13.00 2,520.92 1,230.00 216,121.27 871.00 145,022.00SUBTOTAL, DIRECT LABOR

142.78 229.00SUBTOTAL, DIRECT COSTS(Non_labor)

2,520.92 216,264.05 145,251.00SUBTOTAL, TASK 11 COSTS

Page 34Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

6.00CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist

2.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

96.00GRIGORIEFF, MIKE 

3.00 48.00PERINA, TOMAS 

10.60HANSON, SUSAN E Project Engineer/Scientist/Specialist

14.00SANDERS, BEVERLY 

7.00SUN, KERANG 

3.00ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist

4.50NELSON, PAMELA 

0.30RATHER, MICHELLE 

16.70LAMONT, WENDY Senior Technician

0.40VOLLMAR, GERALD ANDREW

35.30WRIGHT, LINDA A

17.00LANCE, JOEL Administrative and Clerical

3.00 615.12 260.80 44,086.23 294.00 43,813.00TOTAL, PRIME DIRECT LABOR

Page 35Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.20GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

3.20 353.38TOTAL, TEAM SUB DIRECT LABOR

Page 36Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00 615.12 264.00 44,439.61 294.00 43,813.00SUBTOTAL, DIRECT LABOR

811.96 1,571.00SUBTOTAL, DIRECT COSTS(Non_labor)

615.12 45,251.57 45,384.00SUBTOTAL, TASK 12 COSTS

Page 37Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

22.00 24.00GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist

4.00 69.00PERINA, TOMAS 

3.00 3.00BROWN, CHERYL Project Engineer/Scientist/Specialist

0.70 0.70HANSON, SUSAN E

11.00 11.00JABLONSKI, DANIEL R

1.00SUN, KERANG 

3.00GOWADIA, NEHA Staff Engineer/Scientist/Specialist

1.00LAMONT, WENDY Senior Technician

3.40WRIGHT, LINDA A

40.70 7,636.59 116.10 22,319.17 764.00 147,027.00TOTAL, PRIME DIRECT LABOR

Page 38Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00 9.00MA, TAIN-SHING Staff Engineer/Scientist/Specialist

2.00 225.94 9.00 1,016.73TOTAL, TEAM SUB DIRECT LABOR

Page 39Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

42.70 7,862.53 125.10 23,335.90 764.00 147,027.00SUBTOTAL, DIRECT LABOR

2,704.00SUBTOTAL, DIRECT COSTS(Non_labor)

7,862.53 23,335.90 149,731.00SUBTOTAL, TASK 13 COSTS

Page 40Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00 4,340.00SUBTOTAL, DIRECT LABOR

4,340.00SUBTOTAL, TASK 15 COSTS

Page 41Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours

Approved Budget

DollarsHours

CumulativeCurrent

DollarsHours  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

ALL FIRMS

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 

TASK ORDER TOTAL, DIRECT COSTS

586.90 78,292.98 5,696.30 871,101.97 7,454.00 1,097,642.00TOTAL, DIRECT LABOR

8,377.60 38,841.92 45,015.00TOTAL, OTHER DIRECT COSTS

459.56 10,167.14 18,058.00TOTAL, TRAVEL

60,854.39 157,475.00TOTAL, SUBPOOL

2,434.18 6,299.00TOTAL, SUBPOOL PROFIT

87,130.14 983,399.60 1,324,489.00TASK ORDER TOTAL

148.46 172.64 Average Hourly Rate

1,324,489.00 Expenditure Limit Dollars

Page 42Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 1,718.59 7,459.36

Field Equipment 541.92 3,712.20

Mail/Courier/Freight 6,117.09 19,288.43

Other 0.00 7,806.17

Reproduction 0.00 175.07

8,377.60Total, CH2M HILL INC ODCs 38,441.23

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 400.69

0.00Total, E2 CONSULTING ENGINEERS INC ODCs 400.69

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:

Type Site:

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

002Operable Unit:

Performance Based: No

BASEContract Period:

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

0.00101.02JABLONSKI, DANIEL R  LOS ANGELES, CA  WHITTIER, CA 2/11/2010 2/11/2010 0.00 0.00 101.02 GROUNDWATER SAMPLING

0.0094.60JABLONSKI, DANIEL R  LOS ANGELES, CA  WHITTIER, CA 2/18/2010 2/18/2010 0.00 20.02 114.62 GROUNDWATER SAMPLING

0.000.00HERNANDEZ, ROBERT  SANTA ANA, CA  WHITTIER , CA 3/5/2010 3/5/2010 0.00 61.96 61.96 GROUNDWATER SAMPLING

0.000.00HERNANDEZ, ROBERT  SANTA ANA, CA  WHITTIER , CA 3/11/2010 3/11/2010 0.00 72.96 72.96 GROUNDWATER SAMPLING

0.0045.50PERINA, TOMAS  GLEN AVON, CA  LAKEWOOD, CA 3/17/2010 3/17/2010 0.00 0.00 45.50 ATTEND MEETING WITH EPA, DTSC  WRD AND USGS

0.0063.50PERINA, TOMAS  RIVERSIDE, CA  SANTA ANA, CA 3/18/2010 3/18/2010 0.00 0.00 63.50 ATTEND MEETING WITH EPA, DTSC, OPOG

0.00304.62 0.00 154.94 459.56Total, CH2M HILL INC Travel Costs

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

Current Month

NO. CAT. CODE

TOTAL
$

PRIME/TEAM
LABOR $ ODCs SUBPOOL

TASK

Current Month

  FEESTRAVEL

1 PP 1,405.39 1,405.39

2 CR 200.83 200.83

3 FI 27,245.41 35,973.57350.568,377.60

5 AN 1,756.54 1,756.54

6 DE 28,352.93 28,461.93109.00

9 RR 8,333.31 8,333.31

11 RE 2,520.92 2,520.92

12 FS 615.12 615.12

13 PR 7,862.53 7,862.53

Task Order Subtotal

Subpool Profit

TOTAL

0.00

8,377.60 459.56 0.00 0.00 87,130.1478,292.98

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:

Task Order Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:

Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

2/27/10

3/26/10

4/20/10

14

Monthly Progress

TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

NO. CAT. CODE

TOTAL
$

PRIME/TEAM
LABOR $ ODCs SUBPOOL

TASK

Cumulative Month

  FEESTRAVEL

1 PP 39,383.05 39,658.06275.01

2 CR 1,714.27 1,714.27

3 FI 60,854.39177,824.02 285,271.918,815.1937,778.31

5 AN 9,439.59 9,439.59

6 DE 176,473.33 176,773.19251.5448.32

9 RR 35,271.65 35,817.27242.05303.57

10 RS 147,099.28 147,439.61233.80106.53

11 RE 216,121.27 216,264.05142.78

12 FS 44,439.61 45,251.57624.56187.40

13 PR 23,335.90 23,335.90

Task Order Subtotal

Subpool Fee

TOTAL

2,434.18

38,841.92 10,167.14 60,854.39 2,434.18 983,399.60871,101.97

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.

U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Apr-10
Financial Management Division CONTRACT NUMBER AND DATE PAID BY

Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS

Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

2/27/2010 Response Action Contract

to FOR TASK ORDER 038 REGION 9

3/26/2010 Cost $87,130.14

OPTION PERIOD BASE INVOICE Fee $0.00

Total $87,130.14
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

P
A

ID
 B

Y
014



US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

Task Order No.:  038-RICO-09BC

OMEGA OU02 RI/FS Voucher No.             14

MAJOR COST ELEMENTS: AMOUNTS

CumulativeCurrentCumulative

HOURS

CurrentLabor Category

$0.00 $7,661.410.0 33.0Principal Engineer/Scientist/Specialist

$33,421.52 $423,674.66163.0 2,090.0Senior Engineer/Scientist/Specialist

$14,884.12 $213,421.2794.9 1,375.5Project Engineer/Scientist/Specialist

$18,075.21 $156,195.05160.0 1,406.6Staff Engineer/Scientist/Specialist

$0.00 $6,354.810.0 77.0Junior Engineer/Scientist/Specialist

$611.44 $34,183.105.1 289.0Senior Technician

$10,901.63 $19,341.32158.5 284.0Technician

$399.06 $10,270.355.4 141.2Administrative and Clerical

$871,101.97$78,292.98586.9 5,696.3TOTAL LABOR

$8,377.60 $38,841.92Other ODCs

$459.56 $10,167.14Travel

$0.00 $60,854.39Subpool

$109,863.45$8,837.16TOTAL NON-LABOR

$2,434.18$0.00Subpool Profit

$983,399.60$87,130.14TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $87,130.14

CH2M HILL INC $79,909.95 $879,353.39
CH2M Hill Affiliates $0.00 $4,460.56

Reporting Period From:  02/27/2010 To: 03/26/2010

Team Subcontracts
CFEST INC $0.00 $19,914.49
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $3,671.53 $7,286.57
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $3,548.66 $72,384.59
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $7,220.19 $99,585.65

$87,130.14 $983,399.60TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 015
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